2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2015 2019
H1 H2 H1 H2 H1 H2 H1 H2 H1 | H2 H1 | H2 H1 | H2 H1 H2 H1 H2 H1 H2 H1 H2 H1 H2
Refinables project plan 141027
U u 12/31/18

Phase 0 - Appointment of Consultant (CON)

|—| 11/30/11

Phase 1 - Project (re-)scoping
J | 32

Phase 2 - Substance identification and characterisation

|_| 12/30/11

Phase 3 - Effects assessment and classification (CLP + CLP ATP)
| | 4/30/14

Phase 4 - Exposure and risk assessment

| 4/10/14
Phase 5 - Compilation of IUCLID § file & Registration Dossiers

|_| 4/25/14

Phase 6 - Pnst-registratinn work (> 2014)

6.1 - Scoping

6.2 - Substance identification

| | 8/31/15

6.3 - Effects assessment and classification

6.4 - Exposure and risk assessment

6.5 - Compilation of IUCLID 5 file & Registration Dossiers

|_| 3/31/16

6.6 - Administration / other

Project Mlanagement

| 12/31/18
| 12/31/18
| 12/31/18
| 12/31/18

I 12/31/18





