

1. CONSORTIA MANAGEMENT COMMITTEE

Members			Chair (C) / Co-chair (Co) / Secretary (S)
Name	Company	E-mail	
Dr. Andrew Griffiths	Umicore	andrew.griffiths@eu.umicore.com	Caroline Braibant (S)
Mr. Peter Charlesworth	Anglo Platinum	peterc@angloplat.com	
Mr. Bob Binney	Johnson & Matthey	bob.binney@matthey.com	
Mr. Ron Davies	Ames Goldsmith	ronval@earthlink.net	
Mr. Michael Kabs	Heraeus	michael.kabs@heraeus.com	
Mr. Gaétan Ganganelli	Metalor	gaetan.ganganelli@metalor.com	
Dr. Gerhard Gutekunst	Wieland Dental+Technik	gerhard.gutekunst@wieland-recycling.de	

General tasks	Deliverable (deadline)	Meetings (*)	
		Committee	Assembly
- Prepare the initial budget		27/02/07 (16:00 – 19:00)	Krakow, 29/06/07
- Set the common timelines			
- Support C. Braibant in her role as Trustee			
- Examine the work groups reports	25/05/07		
- Agree on (a) legal agreement proposal(s)			
- Agree on (a) cost-sharing formula(s)			
- Feedback to the work groups	13/06/07		
- Feedback to the Assembly in Krakow	29/06/07		

(*) No place means it is a teleconference meeting.

2. CONSORTIA COST-SHARING WORK GROUP

Members			Chair (C) / Co-chair (Co) / Secretary (S)	
Name	Company	E-mail		
Dr. Mark Mistry	Norddeutsche Affinerie	mistry@eurometaux.be	Caroline Braibant (S)	
Mr. Wilfried Held	Fachvereinigung Edelmetalle	wilfried.held@edelmetalle.org		
Dr. Jeff Levison	CVRD INCO	jlevison@inco.com		
Mr. Ralf Drieselmann	Umicore	ralf.drieselmann@eu.umicore.com		
Mr. William Hamelin	Ames Goldsmith	billhamelin@amesgoldsmith.com		
Dr. Gabriele Randlshofer	IPA	gabriele.randlshofer@platinuminfo.net		
Mr. Jean-Paul Denis	Metalor	jean-Paul.denis@metalor.com		
Mrs. Sonia Sequeira	Metalor	Sonia.sequeira@metalor.com		
Dr. Gerhard Gutekunst	Wieland Dental+Technik	gerhard.gutekunst@wieland-recycling.de		
Mr. Mark Bedford	Johnson & Matthey	mark.bedford@matthey.com		
Mr. Mike Robb	Lonmin (IPA)	Mike.robb@lonplats.com		
Tasks		Deliverable (deadline)	Meetings (*)	
			Drafting Group	Assembly
<ul style="list-style-type: none"> - Draft (a) cost-sharing formula(s) for the consortia. - Liaise with Eurométaux's REACH Legal Aspects Subgroup. - Liaise with Legal Group for recommendations as regards competition law. - Prepare (a) proposal(s) on the resulting cost-sharing formula(s). - Feedback to the Management Committee. - Integrate Management Committee's comments to the proposal(s). - Prepare a presentation on the proposal(s) for the Assembly meeting in Krakow. 		<p style="text-align: right;">25/05/07</p> <p style="text-align: right;">13/06/07</p> <p style="text-align: right;">20/06/07</p>	<p>Brussels, 28/02/07 (13:00 – 16:00)</p>	<p>Krakow, 29/06/07</p>

(*) No place means it is a teleconference meeting.

3. CONSORTIA LEGAL WORK GROUP

Members			Chair (C) / Co-chair (Co) / Secretary (S)
Name	Company	E-mail	
Mr. Alain Palmers	Umicore	alain.palmers@umicore.com	Alain Palmers (C) Caroline Braibant (S)
Mr. Henning Michaelsen	Norddeutsche Affinerie	h.michaelsen@na-ag.com	
Mrs. Angela Morgan	Johnson & Matthey	angela.morgan@matthey.com	
Mr. Wilhelmus Pastoors	Engelhard Technologies	willhelmus.pastoors@engelhard.com	
Mr. Tom Leishman (tbc/passive)	INCO	tleishman@inco.com	
Dr. Markus Binder	Heraeus	markus.binder@heraeus.com	
Mrs. Nawal Aït-Hocine	Metalor IPA	nawal.ait-hocine@metalor.com	

Tasks	Deliverable (deadline)	Meetings (*)	
		Legal Group	Assembly
<ul style="list-style-type: none"> - Draft (a) legal agreement(s) for the consortia. - Liaise with Silver Group for recommendations based on first legal agreement. - Liaise with Eurométaux's REACH Legal Aspects Subgroup. - Prepare (a) proposal(s) on the resulting legal agreement(s). - Feedback to the Management Committee. - Integrate Management Committee's comments to the proposal(s). - Prepare a presentation on the proposal(s) for the Assembly meeting in Krakow. 	<p style="text-align: right;">25/05/07</p> <p style="text-align: right;">13/06/07</p> <p style="text-align: right;">20/06/07</p>	Brussels, 27/02/07 (9:00 – 16:00)	Krakow, 29/06/07

(*) No place means it is a teleconference meeting.

4. AG CONSORTIUM WORK GROUP

Members			Chair (C) / Co-chair (Co) / Secretary (S)
Name	Company	E-mail	
Mr. Karl-Heinz Krebs	Umicore	karl-heinz.krebs@eu.umicore.com	Caroline Braibant (S)
Mr. Peter Grohnert	Heraeus	peter.grohnert@heraeus.com	
Dr. Mark Mistry	Norddeutsche Affinerie	mistry@eurometaux.be	
Mr. Thomas Göppfarth	Saxonia Edelmetalle	goepffarth@saxonia.de	
Mr. Rob Garrett	Ames Goldsmith	rob.garrett@amesgoldsmith.co.uk	
Mrs. Christine Bourda	Metalor	christine.bourda@metalor.com	
Mr. Werner Selzer	Wieland Dental + Technik	werner.selzer@wieland-recycling.de	

Initial tasks	Deliverable (deadline)	Meetings (*)	
		Ag Work Group	Assembly
- Continue to work on data screening and gap analysis.			Krakow, 29/06/07
- Prepare an inventory of substance / tonnage band (include generic use, CAS/EINECS/ELINCS numbers, intrinsic properties and other relevant information for REACH) for silver and silver compounds.			
- Classify each substance using REACH definitions taking into account both short-term and long-term corollary of this classification.			
- Define whether the substance falls under REACH or not according to the classification.			
- Prepare (a) proposal(s) on the resulting inventory.			
- Feedback to the Technical Advisory Panel.			
- Integrate Panel's comments to the proposal(s).			
- Feedback to the Management Committee.	25/05/07		
- Integrate Management Committee's comments to the proposal(s).	13/06/07		
- Prepare a presentation on the proposal(s) for the Assembly meeting in Krakow.	20/06/07		
- Prepare pre-registration and registration dossiers.			

(*) No place means it is a teleconference meeting.

5. AU CONSORTIUM WORK GROUP

Members			Chair (C) / Co-chair (Co) / Secretary (S)
Name	Company	E-mail	
Mr. Karl-Heinz Krebs	Umicore	karl-heinz.krebs@eu.umicore.com	Caroline Braibant (S)
Mr. Peter Grohnert	Heraeus	peter.grohnert@heraeus.com	
Mr. Peter Charlesworth	Anglo Platinum	peterc@angloplat.com	
Mr. Thomas Affolter	Metalor	thomas.affolter@metalor.com	
Mr. Werner Selzer	Wieland Dental + Technik	werner.selzer@wieland-recycling.de	

Initial tasks	Deliverable (deadline)	Meetings (*)	
		Au Work Group	Assembly
<ul style="list-style-type: none"> - Start working on data screening and gap analysis. - Prepare an inventory of substance / tonnage band (include generic use, CAS/EINECS/ELINCS numbers, intrinsic properties and other relevant information for REACH) for gold and gold compounds. - Classify each substance using REACH definitions taking into account both short-term and long-term corollary of this classification. - Define whether the substance falls under REACH or not according to the classification. - Prepare (a) proposal(s) on the resulting inventory. - Feedback to the Technical Advisory Panel. - Integrate Panel's comments to the proposal(s). - Feedback to the Management Committee. - Integrate Management Committee's comments to the proposal(s). - Prepare a presentation on the proposal(s) for the Assembly meeting in Krakow. - Prepare pre-registration and registration dossiers. 	<p style="text-align: right;">25/05/07</p> <p style="text-align: right;">13/06/07</p> <p style="text-align: right;">20/06/07</p>		<p style="text-align: center;">Krakow, 29/06/07</p>

(*) No place means it is a teleconference meeting.

7. CONSORTIA TECHNICAL ADVISORY PANEL

Members			Chair (C) / Co-chair (Co) / Secretary (S)
Name	Company	E-mail	
Mr. Karl-Heinz Krebs	Umicore	karl-heinz.krebs@eu.umicore.com	Mark Raffray (C) Karl-Heinz Krebs (Co) Caroline Braibant (S)
Mr. Peter Grohnert	Heraeus	peter.grohnert@heraeus.com	
Mr. Peter Charlesworth	Anglo Platinum	peterc@angloplat.com	
Dr. Mark Raffray	Johnson & Matthey	mark.raffray@matthey.com	
Mr. Wilhelmus Pastoors	Engelhard Technologies	willhelmus.pastoors@engelhard.com	
Mr. Steve Macy	Ames Goldsmith	sam@amesgoldsmith.com	
Mr. Jeff Levison	INCO	jlevison@inco.com	
Mrs. Christine Bourda	Metalor	christine.bourda@metalor.com	

General tasks	Deliverable (deadline)	Meetings (*)	
		Panel	Assembly
- Ensure a confidential procedure all along the procedure and especially until the consortia legal agreement is signed. - Review PM work groups data screening and gap analysis. - Review the inventories prepared by the PM work groups. - Review the classification PM work groups has proposed with a view to aligning pre-registration and registration (liaise with Eurométaux's Interpretation subgroup). - Review the eventual exemptions and applications of REACH that have been proposed by the PM work groups. - Feedback to the PM work groups. - Feedback to the Management Committee on the main discussion issues.	25/05/07	Brussels, 22/02/07 (13:00 – 16:00)	Krakow, 29/06/07
- Prepare a Q&A presentation for the Assembly meeting in Krakow if relevant. - Assist the preparation of the pre-registration and registration dossiers.	20/06/07		

(*) No place means it is a teleconference meeting.